



IN THIS ISSUE:

- Work being completed from December 2020 to February 2021
- What is coming up on site from February to March 2021
- A message from Stephanie Bryant, Headteacher, St Mark's School
- Safety, contact information and useful links for the project

We are pleased to welcome you to the fifth edition of the St Mark's C of E all-through school project newsletter, keeping you informed of the progress so far and what is happening next.

What has been happening on site....

Since the last newsletter, we have been busy preparing the site for the new school.

Groundworks continue on the Shirley Road boundary of the site and excavation of materials are due to complete. The piling mat is complete, and piling works are now underway in preparation for the foundations of the new school, which are due to complete mid-February. We continue to strictly monitor and manage any potential noise and dust to mitigate any disruption.

We are continuing to install the new substation within the site, adjacent to the Western District Cut. The new substation supplies the project and the new school, allowing the removal of the temporary generators by the end of February.

The demolition works are now complete. The crushing of the old primary school material continues and this will be re used on the project as part of the construction of the new school.

What is coming up....

Over the next period, we will continue with the groundworks to form the foundations for the new secondary and primary wings; while ensuring disruption is kept to a minimum.

The highway works to Shirley Road for the sewer connection will commence on 1st February and run to 5th February, this will involve a temporary closure of the bus lane for this short period of time. While the sewer connections to the Western District Cut will commence on 8th February and run to 12th February, this will not affect local parking or residential access.


In early March, the commencement of the tower crane installation will begin in preparation for the erection of the concrete frame. Alongside this, the concrete frame for the secondary and primary schools will begin to take shape with the formation of the ground floor slab mid-March.

This will increase deliveries to site, however we will continue to implement the traffic management plan for access to and from site and mitigate any disruption.



Aerial of site January 2021

Highway works pedestrian access plans



Co-designing the St Mark's Active Travel Zone (ATZ)

On Wednesday 10 March, Southampton City Council is holding three virtual co-design events, at different times throughout the day, for members of the local community to help identify solutions to concerns raised in the St Mark's ATZ Perceptions Survey. The survey was offered to all residents and businesses in the St Mark's area, and via the school to parents and staff. In it, respondents were asked to provide their feedback on travelling in and through the St Mark's area.

Further details of the St Mark's ATZ Co-design events will be posted on the [web page](#) shortly and be sent directly to local residents and businesses. However, anyone with an interest in the local area can [subscribe](#) for updates and to receive details of the events and an invite by email.

Safety

Safety is our utmost priority, not only for our staff and all those who work for us but for our local community as well.

Social distancing measures, along with additional cleaning facilities and hand sanitisation, continues to be implemented in line with the Site Operating Procedures. We have been working closely with our supply chain partners to effectively implement the new safety measures and will continue to monitor the situation to maintain everyone's safety and wellbeing.

Contact Us

Please visit our project website where you will be able to contact us direct and find out the latest project news and track progress and activities [here](#).

E: StMarksProject@morgansindall.com

T: 07977 439288 (project phone and out of hours)

If you notice a security issue out of hours, please call the above.

Find out more...

Planning

You can find out more details of the project through this planning link [here](#).

Receive the newsletter electronically

If you, a friend or neighbour would like to receive this newsletter electronically, you can simply scan the QR code below to register. Alternatively you can visit the project website and click on the news section to register.

Considerate Constructors Scheme

Our project is proudly registered with the Considerate Constructors Scheme.

www.ccscheme.org.uk



Registered site
www.ccscheme.org.uk

Message from Stephanie Bryant....

Last month Morgan Sindall's project manager came into school to support with different science lessons related to materials. He was so great with the children that it has inspired some children to want to go into construction jobs which is brilliant!

I am now beginning to work on the education and community strategy

for the all through school. Your opinion on what you would like the school to offer the community is very important. So please do complete the survey to have your say on the school. The link to the survey can be accessed [here](#).

If you would like a paper copy please contact the school.



MORGAN SINDALL
CONSTRUCTION