



IN THIS ISSUE:

- Work being completed from June to August 2021
- What is coming up on site from August to October 2021
- A message from Stephanie Bryant, Executive Headteacher, St Mark's C of E School
- Updates on Active Travel Zone plans around St Mark's C of E School on behalf of Southampton City Council
- Safety, contact information and useful links for the project

We are pleased to welcome you to the seventh edition of the St Mark's C of E all-through school project newsletter, keeping you informed of the progress so far and what is happening next.

What has been happening on site...

New sports building

Completion of the roof and ground floor slab, allowing the start of the external envelope, scaffolding and brickwork to follow.

Primary school wing

Continuation and completion of the roofing works and installation of the windows. Erection of the scaffolding and commencement of the brickwork to the external envelope.

Internally, we will continue with the fit-out with mechanical & electrical services and formation of the new classrooms and teaching spaces; preparing them for final finishes.

Secondary school wing

The concrete frame is now complete and the tower crane has been dismantled and removed from site. Commencement of the external envelope works are underway, comprising of the metsec frame and brickwork.

What is coming up...

Week commencing the 6 August 2021 works will take place to the hoarding on Shirley Road and the Western District Cut adjusting it to the site boundary to allow for remediation works to the existing fence line.

These works will not cause any closure to existing pavements or roads.

New sports building

Continuation of the external envelope and commencement of the internals.

Primary school wing

Completion of the external envelope, brickwork and scaffold removal.

Internally, progression of final finishes with lift and furniture installation. Further progression of roofing and brickwork to primary school hall.

Secondary school wing

Commencement and progression of external envelope works, comprising of roof works, window installations, scaffolding and brickwork mid-August.

Internally, commencement of forming internal walls and start of the mechanical & electrical installation mid-August.



Aerial of site July 2021

Highways works on surrounding roads

With regards to the highways works in conjunction with St Mark's Active Travel Zone to the surrounding roads of the school, these works are not being undertaken by Morgan Sindall and therefore please contact roadworks@southampton.gov.uk at Southampton City Council for any information.

Many Thanks,
The Morgan Sindall St Mark's Team

St Mark's Active Travel Zone works to start in September...

Two engagement sessions were recently held at St Mark's C of E School, during which council officers talked to around eighty residents about the proposed measures to improve the roads around the school for walking and cycling. Some very positive and useful feedback was received which, along with questions and comments that were received by email, has been taken into account regarding the first phase of works. Additional measures are expected to be available for consultation in the Spring.

Works to install a new crossing on Howard Road, and continuous crossings at Stafford Road and Suffolk Avenue junction, will begin on 6 September for six weeks. These works will be followed by improvements on Shirley Road and Charlton Road in the Autumn.

More details about the works will be available soon on Connecting Southampton transport.southampton.gov.uk/stmarks, where there is also a link to subscribe to receive regular updates.



ST. MARK'S CE SCHOOL

ONE SCHOOL - SERVING ALL - THROUGH EXCELLENCE

Is your child currently in Year 5 and moving in to Year 6 in September?

Do you know you must apply for your child's Secondary School place by no later than the 31st October 2021?

St Mark's All-through School will officially open to Year 7 pupils in September 2022!

You are invited to come to our Open Evening on

22 September 2021

6.30 p.m. to 8.00 p.m.

Places will need to be booked in advance

please email info@st-marks-southampton.org.uk

or contact the school office on 02380 772968 to book your place!

Contact Us

Please visit our project website where you will be able to contact us direct and find out the latest project news and track progress and activities at stmarksproject.com

E: StMarksProject@morgansindall.com

T: 07977 439288 (project phone and out of hours)

If you notice a security issue out of hours, please call the above.

Find out more...

Planning

You can find out more details of the project through this planning link [here](#).

Receive the newsletter electronically

If you, a friend or neighbour would like to receive this newsletter electronically, you can simply scan the QR code below to register. Alternatively you can visit the project website and click on the news section to register.

Considerate Constructors Scheme

Our project is proudly registered with the Considerate Constructors Scheme.

www.ccscheme.org.uk



Registered site
www.ccscheme.org.uk

Safety

Safety is our utmost priority, not only for our staff and all those who work for us but for our local community as well.

Social distancing measures, along with additional cleaning facilities and hand sanitisation, continues to be implemented in line with the

Site Operating Procedures. We have been working closely with our supply chain partners to effectively implement the new safety measures and will continue to monitor the situation to maintain everyone's safety and wellbeing.



MORGAN SINDALL
CONSTRUCTION